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Service Contract Change Order

Service:  	Covid 19 Security at High Rises	
Contract No.:	20-021

Contractor:  	North East Security Solutions

Change Order Title:	Time Extension, Additional 61 days and Costs Associated with Time Extension

Change Order #:	CO-003

Change Order Date:	July 20, 2020

In connection with the Providence Housing Authority’s (hereto referred to as “The Authority”) Contract No. 20-021 a change is being ordered in accordance with Article 4- Time of Performance and Article 2-The Contract Price

Change Order Number Three {003} shall extend the duration of the original contract. 
Change Order Number Three {003}  shall authorized additional contract price associated with time extension.

Time Extension:

Original Start Date:				March 18, 2020	
Original End Date:				April 18, 2020
Change Order Two End Date:			July 31, 2020

Change Order Three Additional Time: 	61 Days 
Change Order Three End Date: 		September 30, 2020

Vendor shall continue to perform existing duties as described in contract Article 1- Statement of Work, Contract number 20-021.



Revised Costs to Service Contract Number 20-021 as a result of the change orders to date is as follows:

	ORIGINAL CONTRACT SUM ……………………………………………………….
	$43,680.00 

	
	

	CHANGE ORDER NUMBER ONE ……………………….…….…….…….…….…
	$67,860.00

	
CHANGE ORDER NUMBER TWO  ……………………….…….…….…….…….          
	
$91,260.00

	
CHANGE ORDER NUMBER THREE  ……………………….…….…….……….          
	
$93,600.00

	
NEW CONTRACT SUM TO DATE …………………………………………………
	
$296,400.00
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